


Schedule for USDA Mission Critical Systems to be Compliant Attachment A1

Agency

Number 
of 

Systems
Prior to 
Jul-98 Jul-98 Aug-98 Sep-98 Oct-98 Nov-98 Dec-98 Jan-99 Feb-99 Mar-99

After 
Mar-99 Totals

Foreign Agricultural Service - estimate 15 8 0 2 1 3 0 0 0 0 1 0 15
Foreign Agricultural Service - actual 15 8 0 8
Farm Service Agency - KC - 7/1/98 estimate 157 102 7 12 31 0 0 2 2 0 1 0 157
Farm Service Agency - KC - 8/1/98 estimate 159 102 1 12 31 0 0 3 2 0 2 2 155
Farm Service Agency - KC - actual 159 100 6 106
Farm Service Agency - HQ - estimate 14 4 2 0 5 3 0 0 0 0 0 0 14
Farm Service Agency - HQ - actual 14 4 0 4
Risk Management Agency - estimate 14 6 0 3 0 1 0 0 0 0 0 0 10
Risk Management Agency - actual 14 6 0 6
Farm and Foreign Agricultural Services - est 202 120 3 17 37 7 0 3 2 0 3 2 194
Farm and Foreign Agricultural Services - actual 202 118 6 124

Food and Nutrition Service - estimate 16 3 0 0 1 9 0 0 0 0 3 0 16
Food and Nutrition Service - actual 16 3 0 3
Food, Nutrition and Consumer Services - est 16 3 0 0 1 9 0 0 0 0 3 0 16
Food, Nutrition and Consumer Services - actual 16 3 0 3

Food Safety and Inspection Service - estimate 8 4 0 0 0 3 0 0 1 0 0 0 8
Food Safety and Inspection Service - actual 8 0 0 0
Food Safety - est 8 4 0 0 0 3 0 0 1 0 0 0 8
Food Safety - actual 8 0 0 0

Agricultural Marketing Service - estimate 8 0 0 1 0 1 1 0 1 0 4 0 8
Agricultural Marketing Service - actual 8 0 0 0
Animal and Plant Health Inspection Service - estimate 7/1/98 20 0 0 1 1 0 0 1 7 0 9 1 20
Animal and Plant Health Inspection Service - estimate 8/1/98 21 0 0 1 3 0 0 1 7 0 9 0 21
Animal and Plant Health Inspection Service - actual 21 0 0 0
Grain Inspection, Packers and Stockyards Administration - 
estimate 7/1/98 16 2 0 1 4 0 0 0 0 2 4 1 14
Grain Inspection, Packers and Stockyards Administration - 
estimate 8/1/98 14 1 0 2 3 0 0 0 0 2 5 0 13
Grain Inspection, Packers and Stockyards Administration - 
actual 14 0 0 0
Marketing and Regulatory Programs - est 43 1 0 4 6 1 1 1 8 2 18 0 42
Marketing and Regulatory Programs - actual 43 0 0 0

Forest Service - estimate 17 0 0 0 2 3 0 1 1 10 0 0 17
Forest Service - actual 17 0 0 0
Natural Resources Conservation Service - estimate 15 0 0 0 2 1 2 1 3 1 5 0 15
Natural Resources Conservation Service - actual 15 0 0 0
Natural Resources and Environment - est 32 0 0 0 4 4 2 2 4 11 5 0 32
Natural Resources and Environment - actual 32 0 0 0

Agricultural Research Service - estimate 8 5 1 0 0 1 0 0 0 0 1 0 8
Agricultural Research Service - actual 8 4 0 4
Cooperative State Research, Education and Extension Service - 
estimate 5 3 0 0 2 0 0 0 0 0 0 0 5
Cooperative State Research, Education and Extension Service - 
actual 5 3 0 3

1 08/19/1998



Schedule for USDA Mission Critical Systems to be Compliant Attachment A1

Agency

Number 
of 

Systems
Prior to 
Jul-98 Jul-98 Aug-98 Sep-98 Oct-98 Nov-98 Dec-98 Jan-99 Feb-99 Mar-99

After 
Mar-99 Totals

Economic Research Service - estimate 2 0 0 0 2 0 0 0 0 0 0 0 2
Economic Research Service - actual 2 0 0 0
National Agricultural Statistics Service - 7/1/98 estimate 261 224 11 4 4 3 3 2 6 2 1 1 261
National Agricultural Statistics Service - 8/1/98 estimate 264 228 8 4 4 3 2 2 6 2 1 1 261
National Agricultural Statistics Service - actual 264 235 9 244
Research, Education and Economics - est 279 236 9 4 8 4 2 2 6 2 2 1 276
Research, Education and Economics - actual 279 242 9 251

Rural Development - estimate 16 5 0 2 7 0 0 0 0 0 2 0 16
Rural Development - actual 16 6 0 6
Rural Development - est 16 5 0 2 7 0 0 0 0 0 2 0 16 
Rural Development - actual 16 6 0 6 

Departmental Administration - 7/1/98 estimate 15 0 0 0 0 1 0 4 0 0 3 0 8
Departmental Administration - 8/1/98 estimate 19 10 0 0 0 0 0 6 2 0 1 0 19
Departmental Administration - actual 19 10 0 10
Departmental Administration - est 19 10 0 0 0 0 0 6 2 0 1 0 19
Departmental Administration - actual 19 10 0 10

Staff Offices
National Appeals Division - estimate 1 0 0 0 1 0 0 0 0 0 0 0 1
National Appeals Division - actual 1 0 0 0
Office of the Chief Financial Officer - NFC - estimate 6 0 0 0 0 0 0 6 0 0 0 0 6
Office of the Chief Financial Officer - NFC - actual 6 0 0 0
Office of the Chief Information Officer - 7/1/98 estimate 13 0 1 0 7 0 0 0 0 0 0 0 8
Office of the Chief Information Officer - 8/1/98 estimate 10 4 1 0 1 0 0 0 1 0 2 0 9
Office of the Chief Information Officer - actual 10 4 1 5
Office of Communications - estimate 9 2 0 0 1 0 0 3 0 0 2 0 8
Office of Communications - actual 9 1 0 1
Office of the Chief Economist - estimate 5 2 3 0 0 0 0 0 0 0 0 0 5
Office of the Chief Economist - actual 5 2 3 5
Office of the Inspector General - estimate 1 1 0 0 0 0 0 0 0 0 0 0 1
Office of the Inspector General - actual 1 1 0 1
Office of Budget and Program Analysis - estimate 0 0 0 0 0 0 0 0 0 0 0 0 0
Office of Budget and Program Analysis - actual 0 0 0 0
Office of the General Counsel - estimate 0 0 0 0 0 0 0 0 0 0 0 0 0
Office of the General Counsel - actual 0 0 0 0
Staff Offices - est 32 9 4 0 3 0 0 9 1 0 4 0 30
Staff Offices - actual 32 8 4 12

USDA ORIGINAL BASELINE TOTAL (7/1/98) 657 371 31 24 69 41 6 14 21 16 35 3 631
USDA BASELINE TOTAL (8/1/98) 647 388 16 27 66 28 5 23 24 15 38 3 633
USDA ACTUAL TOTAL 647 387 19 0 0 0 0 0 0 0 0 0 406
ACTUAL CUMULATIVE PERCENT 60% 63%

2 08/19/1998



Schedule for Mission Critical Systems to be Renovated Attachment A2

Agency
Renovated Prior 

to Jul-98
Renovated 

7/98
Renovated 

8/98
Renovated 

9/98
Renovated 
After 9/98

Total 
Renovation 
Completed

Foreign Agricultural Service - estimate 2 0 2 4
Foreign Agricultural Service - actual 0 0 0
Farm Service Agency - KC - 7/1/98 estimate 113 20 6 9 2 150
Farm Service Agency - KC - 8/1/98 estimate 113 20 6 9 2 150
Farm Service Agency - KC - actual 114 15 129
Farm Service Agency - HQ - estimate 8 0 3 11
Farm Service Agency - HQ - actual 2 0 2
Risk Management Agency - estimate 0 0 0
Risk Management Agency - actual 0 0 0
Farm and Foreign Agricultural Services - est 123 20 11 9 2 165
Farm and Foreign Agricultural Services - actual 116 15 0 0 0 131

Food and Nutrition Service - estimate 4 3 2 0 9
Food and Nutrition Service - actual 4 0 4
Food, Nutrition and Consumer Services - est 4 3 2 0 0 9
Food, Nutrition and Consumer Services - actual 4 0 0 0 0 4

Food Safety and Inspection Service - estimate 5 2 7
Food Safety and Inspection Service - actual 5 1 6
Food Safety - est 5 2 0 0 0 7
Food Safety - actual 5 1 0 0 0 6

Agricultural Marketing Service - estimate 1 1 1 3
Agricultural Marketing Service - actual 1 1 2
Animal and Plant Health Inspection Service - estimate 7/1/98 7 1 3 4 3 18
Animal and Plant Health Inspection Service - estimate 8/1/98 10 0 2 7 19
Animal and Plant Health Inspection Service - actual 10 0 10
Grain Inspection, Packers and Stockyards Administration - 
estimate 7/1/98 1 0 6 5 12
Grain Inspection, Packers and Stockyards Administration - 
estimate 8/1/98 2 0 5 5 12

Grain Inspection, Packers and Stockyards Administration - actual 1 0 1
Marketing and Regulatory Programs - est 13 1 8 12 0 34
Marketing and Regulatory Programs - actual 12 1 0 0 0 13

Forest Service - estimate 1 1 2 3 10 17
Forest Service - actual 1 0 1
Natural Resources Conservation Service - estimate 11 0 11
Natural Resources Conservation Service - actual 11 0 11
Natural Resources and Environment - est 12 1 2 3 10 28
Natural Resources and Environment - actual 12 0 0 0 0 12

Agricultural Research Service - estimate 1 0 1 2
Agricultural Research Service - actual 1 0 1
Cooperative State Research, Education and Extension Service - 
estimate 0
Cooperative State Research, Education and Extension Service - 
actual 0
Economic Research Service - estimate 0

1 08/19/1998



Schedule for Mission Critical Systems to be Renovated Attachment A2

Agency
Renovated Prior 

to Jul-98
Renovated 

7/98
Renovated 

8/98
Renovated 

9/98
Renovated 
After 9/98

Total 
Renovation 
Completed

Economic Research Service - actual 0
National Agricultural Statistics Service - 7/1/98 estimate 46 5 2 7 4 64
National Agricultural Statistics Service - 8/1/98 estimate 40 6 2 7 4 59
National Agricultural Statistics Service - actual 46 4 50
Research, Education and Economics - est 41 6 2 7 5 61
Research, Education and Economics - actual 47 4 0 0 0 51

Rural Development - estimate 11 1 2 2 16
Rural Development - actual 10 0 10
Rural Development - est 11 1 2 2 0 16
Rural Development - actual 10 0 0 0 0 10

Departmental Administration - 7/1/98 estimate 3 0 3
Departmental Administration - 8/1/98 estimate 0 0 2 2
Departmental Administration - actual 0 0 0
Departmental Administration - est 0 0 0 0 0 2
Departmental Administration - actual 0 0 0 0 0 0

Staff Offices
National Appeals Division - estimate 0
National Appeals Division - actual 0
Office of the Chief Financial Officer - NFC - estimate 0 6 6
Office of the Chief Financial Officer - NFC - actual 6 0 6
Office of the Chief Information Officer - 7/1/98 estimate 0 0 0
Office of the Chief Information Officer - 8/1/98 estimate 0 0 0
Office of the Chief Information Officer - actual 0 0 0
Office of Communications - estimate 0 1 1
Office of Communications - actual 0 0 0
Office of the Chief Economist - estimate 2 3 5
Office of the Chief Economist - actual 2 3 5
Office of the Inspector General - estimate 0 0 0
Office of the Inspector General - actual 0 0 0
Office of Budget and Program Analysis - estimate 0
Office of Budget and Program Analysis - actual 0
Office of the General Counsel - estimate 0
Office of the General Counsel - actual 0
Staff Offices - est 2 10 0 0 0 12
Staff Offices - actual 8 3 0 0 0 11

USDA ORIGINAL BASELINE TOTAL (7/1/98) 218 46 30 27 9 330
USDA BASELINE TOTAL (8/1/98) 211 44 27 33 17 334
USDA ACTUAL TOTAL 214 24 0 0 0 238
ACTUAL CUMULATIVE PERCENT 64% 71%

2 08/19/1998



Schedule for Mission Critical Systems to be Validated Attachment A3

Agency

Validated 
Prior to Jul-

98
Validated 

7/98
Validated 

8/98
Validated 

9/98
Validated 

10/98
Validated 

11/98
Validated 

12/98
Validated 

1/99
Validated 
After 1/99

Total 
Validation 
Completed

Foreign Agricultural Service - estimate 0 0 4 4
Foreign Agricultural Service - actual 0 0 0
Farm Service Agency - KC - 7/1/98 estimate 99 15 17 14 3 1 1 150
Farm Service Agency - KC - 8/1/98 estimate 99 15 17 14 3 1 1 150
Farm Service Agency - KC - actual 98 10 108
Farm Service Agency - HQ - estimate 8 0 3 11
Farm Service Agency - HQ - actual 1 0 1
Risk Management Agency - estimate 0 0 0
Risk Management Agency - actual 0 0 0
Farm and Foreign Agricultural Services - est 107 15 17 21 0 3 1 0 1 165
Farm and Foreign Agricultural Services - actual 99 10 0 0 0 0 0 0 0 109

Food and Nutrition Service - estimate 1 2 1 4 1 9
Food and Nutrition Service - actual 1 0 1
Food, Nutrition and Consumer Services - est 1 2 1 4 1 0 0 0 0 9
Food, Nutrition and Consumer Services - actual 1 0 0 0 0 0 0 0 0 1

Food Safety and Inspection Service - estimate 4 0 1 1 1 7
Food Safety and Inspection Service - actual 0 0 0
Food Safety - est 4 0 1 1 1 0 0 0 0 7
Food Safety - actual 0 0 0 0 0 0 0 0 0 0

Agricultural Marketing Service - estimate 0 1 1 1 3
Agricultural Marketing Service - actual 0 0 0
Animal and Plant Health Inspection Service - estimate 7/1/98 0 1 1 2 14 18
Animal and Plant Health Inspection Service - estimate 8/1/98 1 1 1 1 15 19
Animal and Plant Health Inspection Service - actual 0 0 0
Grain Inspection, Packers and Stockyards Administration - 
estimate 7/1/98 0 0 2 3 2 5 12
Grain Inspection, Packers and Stockyards Administration - 
estimate 8/1/98 1 0 2 2 2 5 12
Grain Inspection, Packers and Stockyards Administration - 
actual 0
Marketing and Regulatory Programs - est 1 2 3 4 1 0 1 17 5 34
Marketing and Regulatory Programs - actual 0 0 0 0 0 0 0 0 0 0

Forest Service - estimate 0 0 4 3 1 1 7 1 17
Forest Service - actual 0 0 0
Natural Resources Conservation Service - estimate 2 1 2 2 2 1 1 11
Natural Resources Conservation Service - actual 1 0 1
Natural Resources and Environment - est 0 2 1 6 5 3 2 8 1 28
Natural Resources and Environment - actual 1 0 0 0 0 0 0 0 0 1

Agricultural Research Service - estimate 1 1 2
Agricultural Research Service - actual 0 1 1
Cooperative State Research, Education and Extension Service - 
estimate 0
Cooperative State Research, Education and Extension Service - 
actual 0
Economic Research Service - estimate 0 0
Economic Research Service - actual 0 0

1 08/19/1998



Schedule for Mission Critical Systems to be Validated Attachment A3

Agency

Validated 
Prior to Jul-

98
Validated 

7/98
Validated 

8/98
Validated 

9/98
Validated 

10/98
Validated 

11/98
Validated 

12/98
Validated 

1/99
Validated 
After 1/99

Total 
Validation 
Completed

National Agricultural Statistics Service - 7/1/98 estimate 46 5 2 2 6 1 2 64
National Agricultural Statistics Service - 8/1/98 estimate 39 7 2 2 6 1 2 59
National Agricultural Statistics Service - actual 41 6 47
Research, Education and Economics - est 40 8 2 2 6 1 2 0 0 61
Research, Education and Economics - actual 41 7 0 0 0 0 0 0 0 48

Rural Development - estimate 7 1 4 2 2 16
Rural Development - actual 6 0 6
Rural Development - est 7 1 4 2 0 0 0 2 0 16
Rural Development - actual 6 0 0 0 0 0 0 0 0 6

Departmental Administration - 7/1/98 estimate 0 0 3 3
Departmental Administration - 8/1/98 estimate 0 0 2 2
Departmental Administration - actual 0 0 0
Departmental Administration - est 0 0 0 0 0 0 0 2 0 2
Departmental Administration - actual 0 0 0 0 0 0 0 0 0 0

Staff Offices
National Appeals Division - estimate 0 0 0
National Appeals Division - actual 0 0 0
Office of the Chief Financial Officer - NFC - estimate 0 0 6 6
Office of the Chief Financial Officer - NFC - actual 0 0 0
Office of the Chief Information Officer - 7/1/98 estimate 0 0 0
Office of the Chief Information Officer - 8/1/98 estimate 0 0 0
Office of the Chief Information Officer - actual 0 0 0
Office of Communications - estimate 0 0 1 1
Office of Communications - actual 0 0 0
Office of the Chief Economist - estimate 2 3 5
Office of the Chief Economist - actual 2 3 5
Office of the Inspector General - estimate 0 0 0
Office of the Inspector General - actual 0 0 0
Office of Budget and Program Analysis - estimate 0
Office of Budget and Program Analysis - actual 0
Office of the General Counsel - estimate 0
Office of the General Counsel - actual 0
Staff Offices - est 2 3 1 6 0 0 0 0 0 12
Staff Offices - actual 2 3 0 0 0 0 0 0 0 5

USDA ORIGINAL BASELINE TOTAL (7/1/98) 173 34 30 43 14 6 6 18 6 330
USDA BASELINE TOTAL (8/1/98) 162 33 30 46 14 7 6 29 7 334
USDA ACTUAL TOTAL 150 20 0 0 0 0 0 0 0 170
ACTUAL CUMULATIVE PERCENT 45% 51%

2 08/19/1998



Schedule for Mission Critical Systems to be Implemented Attachment A4

Agency
Prior to 
Jul-98 Jul-98 Aug-98 Sep-98 Oct-98 Nov-98 Dec-98 Jan-99 Feb-99 Mar-99

Impl 
After 
3/99

Total 
Impl

Foreign Agricultural Service - estimate 0 0 1 3 4
Foreign Agricultural Service - actual 0 0 0
Farm Service Agency - KC - 7/1/98 estimate 96 7 12 30 2 2 1 150
Farm Service Agency - KC - 8/1/98 estimate 102 1 12 29 2 2 2 150
Farm Service Agency - KC - actual 100 6 106
Farm Service Agency - HQ - estimate 1 2 5 3 11
Farm Service Agency - HQ - actual 1 0 1
Risk Management Agency - estimate 0 0 0
Risk Management Agency - actual 0 0 0
Farm and Foreign Agricultural Services - est 103 3 12 35 6 0 2 2 0 2 0 165
Farm and Foreign Agricultural Services - actual 101 6 0 0 0 0 0 0 0 0 0 107

Food and Nutrition Service - estimate 0 0 1 8 9
Food and Nutrition Service - actual 0 0 0
Food, Nutrition and Consumer Services - est 0 0 0 1 8 0 0 0 0 0 0 9
Food, Nutrition and Consumer Services - actual 0 0 0 0 0 0 0 0 0 0 0 0

Food Safety and Inspection Service - estimate 4 0 2 1 7
Food Safety and Inspection Service - actual 0 0 0
Food Safety - est 4 0 0 0 2 0 0 1 0 0 0 7
Food Safety - actual 0 0 0 0 0 0 0 0 0 0 0 0

Agricultural Marketing Service - estimate 0 0 1 1 1 3
Agricultural Marketing Service - actual 0 0 0
Animal and Plant Health Inspection Service - estimate 7/1/98 0 0 1 1 1 5 9 1 18
Animal and Plant Health Inspection Service - estimate 8/1/98 0 0 1 3 1 6 8 19
Animal and Plant Health Inspection Service - actual 0 0 0
Grain Inspection, Packers and Stockyards Administration - 
estimate 7/1/98 0 0 1 4 2 4 1 12
Grain Inspection, Packers and Stockyards Administration - 
estimate 8/1/98 1 0 1 3 2 5 12
Grain Inspection, Packers and Stockyards Administration - 
actual 0 0 0
Marketing and Regulatory Programs - est 1 0 3 6 1 0 1 7 2 13 0 34
Marketing and Regulatory Programs - actual 0 0 0 0 0 0 0 0 0 0 0 0

Forest Service - estimate 0 0 2 3 1 1 10 17
Forest Service - actual 0 0 0 0 0
Natural Resources Conservation Service - estimate 0 0 2 1 2 1 2 1 2 11
Natural Resources Conservation Service - actual 0 0 0
Natural Resources and Environment - est 0 0 0 4 4 2 2 3 11 2 0 28
Natural Resources and Environment - actual 0 0 0 0 0 0 0 0 0 0 0 0

Agricultural Research Service - estimate 0 1 1 2
Agricultural Research Service - actual 0 0 0
Cooperative State Research, Education and Extension Service - 
estimate 0 0 0
Cooperative State Research, Education and Extension Service - 
actual 0 0 0

1 08/19/1998



Schedule for Mission Critical Systems to be Implemented Attachment A4

Agency
Prior to 
Jul-98 Jul-98 Aug-98 Sep-98 Oct-98 Nov-98 Dec-98 Jan-99 Feb-99 Mar-99

Impl 
After 
3/99

Total 
Impl

Economic Research Service - estimate 0 0 0
Economic Research Service - actual 0 0 0
National Agricultural Statistics Service - 7/1/98 estimate 38 8 3 4 2 1 5 2 1 64
National Agricultural Statistics Service - 8/1/98 estimate 36 5 3 4 2 1 5 2 1 59
National Agricultural Statistics Service - actual 43 5 48
Research, Education and Economics - est 38 9 3 4 3 1 0 5 2 1 0 61
Research, Education and Economics - actual 43 5 0 0 0 0 0 0 0 0 0 48

Rural Development - estimate 5 0 2 7 2 16
Rural Development - actual 6 0 6
Rural Development - est 5 0 2 7 0 0 0 0 0 2 0 16 
Rural Development - actual 6 0 0 0 0 0 0 0 0 0 0 6 

Departmental Administration - 7/1/98 estimate 0 0 1 2 3
Departmental Administration - 8/1/98 estimate 0 0 2 2
Departmental Administration - actual 0 0
Departmental Administration - est 0 0 0 0 0 0 0 2 0 0 0 2
Departmental Administration - actual 0 0 0 0 0 0 0 0 0 0 0 0

Staff Offices
National Appeals Division - estimate 0 0 0
National Appeals Division - actual 0 0 0
Office of the Chief Financial Officer - NFC - estimate 0 0 6 6
Office of the Chief Financial Officer - NFC - actual 0 0 0
Office of the Chief Information Officer - 7/1/98 estimate 0 0 0
Office of the Chief Information Officer - 8/1/98 estimate 0 0 0
Office of the Chief Information Officer - actual 0 0 0
Office of Communications - estimate 0 0 1 1
Office of Communications - actual 0 0 0
Office of the Chief Economist - estimate 2 3 5
Office of the Chief Economist - actual 2 3 5
Office of the Inspector General - estimate 0 0 0
Office of the Inspector General - actual 0 0 0
Office of Budget and Program Analysis - estimate 0 0
Office of Budget and Program Analysis - actual 0 0
Office of the General Counsel - estimate 0 0
Office of the General Counsel - actual 0 0
Staff Offices - est 2 3 0 1 0 0 6 0 0 0 0 12
Staff Offices - actual 2 3 0 0 0 0 0 0 0 0 0 5

USDA ORIGINAL BASELINE TOTAL (7/1/98) 150 25 20 56 29 3 6 16 5 18 2 330
USDA BASELINE TOTAL (8/1/98) 153 15 20 58 24 3 11 20 15 20 0 334
USDA ACTUAL TOTAL 152 14 0 0 0 0 0 0 0 0 0 166
ACTUAL CUMULATIVE PERCENT 46% 50%

2 08/19/1998


